
Phalen Boulevard Estimated Costs & Proposed Funding 8-28-03  
Phase I Phase II Phase III Phase IV Totals

EIS & Preliminary I-35E to Payne to Arcade to Cayuga
Design Payne Avenue Arcade Johnson Parkway Street (MnDOT)

SP 164-288-02 SP 164-288-04 SP 164-288-05
SP 164-288-03

Schedule
Right of Way Acquisition/Remediation 2001-2002 2001-2003 2002-2003
Construction 2003-2004 2004 2004-2005 2009

 Estimated Costs
EIS & Preliminary Design 2,000,000$             2,000,000$            
Design & Construction Inspection 2,880,000$               1,500,000$               2,250,000$                 6,630,000$            
Construction 13,300,000$             7,400,000$               10,300,000$               1,000,000$               32,000,000$          
ROW Acquisition & Remediation 8,050,000$               3,700,000$               6,300,000$                 2,000,000$               20,050,000$          
Total Costs 2,000,000$             24,230,000$             12,600,000$             18,850,000$               3,000,000$               60,680,000$          

 Funding
Committed Funding
City of St. Paul CIB (Bond) Funds 1,700,000$             200,000$                  1,490,000$               670,000$                    4,060,000$            
City of St. Paul Municipal State Aid Funds 4,470,000$               1,940,000$               345,212$                    2,000,000$               8,755,212$            
St. Paul Port Authority 790,000$                  790,000$               
Other St. Paul Local Funds 360,000$                  360,000$               
City of St. Paul Sales Tax Funds to Port Authority 1,900,000$               1,900,000$            

 State Grant to Port Authority 2,850,000$               1,000,000$               3,850,000$            
 DTED Grant to Port Authority 1,000,000$               1,000,000$            
 DTED Grant to Port Authority 2,300,000$               2,300,000$            
MnDOT 300,000$                300,000$               
MnDOT (30" Water Main Relocation) 1,130,000$               1,130,000$            
FY 2003 State Bonding 700,000$                  3,300,000$                 4,000,000$            
Federal HPP TEA 21 Funds 8,930,000$               2,320,000$               1,000,000$                 12,250,000$          
Federal TCSP TEA 21 Funds 1,734,788$                 1,734,788$            
FY 2003 TEA 21 Federal Funds 1,000,000$                 1,000,000$            
Federal EDA Funds 1,300,000$               1,300,000$            

Funding Committed Subtotal 2,000,000$            24,230,000$           8,450,000$              8,050,000$               2,000,000$              44,730,000$         
-$                       

Requested/Future Funding -$                       
Proposed FY 2004 State Bonding 4,000,000$                 4,000,000$            
Federal Transportation Funds 4,150,000$               6,800,000$                 10,950,000$          
City of St. Paul CIB (Bond) Funds 600,000$                  600,000$               
City of St. Paul Municipal State Aid Funds 400,000$                  400,000$               
Requested/Future Funding Subtotal -$                        4,150,000$              10,800,000$             1,000,000$              15,950,000$         
Total Funding 2,000,000$             24,230,000$             12,600,000$             18,850,000$               3,000,000$               60,680,000$          

Notes
1) Construction year dependent on funding
2) Costs shown under Phase IV are City costs only. Remaining section of Cayuga to be constructed as part of I-35E project

Prepared by Paul St. Martin  


